
TECHNICAL STATUS REPORT

Work Assignment Number: RA-02
TDD No.: S05-0104-010
TDDNwe: Dead Creek
EPA TDD Manager: Kevin Turner
Tetra Tech TDD 1

Date: November 9,2001
Reporting Period: October 1 through 28, 2001
TDD Completion Date: December 31, 2001
Percent Work Completed (Hours): 131%
TDD Type: Removal PRP

Distribution: Lorraine Kosik, US EPA START Project Officer
Lisa Smith, US EPA START Contracting Officer

I Tetra Tech EM Inc. START Program Manager

1.

3.

At EPA's request, Tetra Tech provided an increased effort in overseeing PRP removal activities.
POLREP number 4 and 5 were also completed and submitted. Apportioned financial and
program management activities occurred during the reporting period. ODC charges include
computer usage, batteries for the camera, and gasoline for the leased vehicle.

Probleoat Encountered and Resolved

An amendment request to increase the hours and dollars has been submitted.

Delivcrabks Submitted

Deliverabie

Technical Status Report
POLREP #6

Date Submitted
10/19/01
10/24/01

Tetra Tech will continue to monitor activities at the site.

5. Cmti Incurred But Not Invoiced

Vehicle use charges for site visits were incurred but are not invoiced as yet.

6. Monthly C. Jmrgea and Budfet

Tetra Tech has expended 130 Icvel-of-effort (LOE) hours and $8623.66 during the reporting
period. The cumulative expenditure through the reporting period is 654 LOE hours and
$42,542.86. The approved expenditure limit for the work assignment is 500 LOE hours and
$32,500.



Tetra Tech EM Inc.
TDD Financial Summary

START Regions Contract
PregK*sT«ble3

Reporting Month-October 2001 2001

Tnn# S05-0104-010
TDD Name DEAD CREEK

Current
MonthHOURS: _______

LOE Hours * 130.00
Clerical Hours ____0.00
Total Labor Hours 130.00

Direct Labor 3,688.12
Total Direct Labor, Fringe & Overhead 6,771.39

Project
To Date

653.50
0.50

654.00

19,055.29
34,847.20

Budget

500.00

•/•of Budgeted
LOE Hours
Expended

130.70%

Other Direct Cost:
Other Direct Costs
Travel

54.74
93.00

245.23
324.36

Team Subcontractors:

G& A
Provisional Fee

Total Charges

518.93
1,185.60

8,623.66

2,627.77
4,498.30

42,542.86 32,500.00 130.90%

Average Charge per LOE Hour
0.00

bran: N:X?_TOOlStf.»C ttSTAXT Tir... ill by T«*.x»r



Tetra Tech EM Inc.
START Region V Contract 68-W-00129

Pngreu Tablet
Total labor far (he Period November 29.2000 daougk October 28,2001

Date: 11/2/2001

TDD* 305-01044)10

DEAD CREEK SEDIMENT REMOV

Name Title

T«tn Twh Labor

106.50
22.00

1.50
0.00
0.00
0.00
0.00
0.00

Subtotal 505-01044)10 130.00

Cumulative
Hours

137.50
453.00

12.50
0.50
0.50

40.50
8.50
1.00

654.00

Total for TDD# SOS-0104-010 130.00 654.00

Report: N:VCP_TOOLSV6.0 Outran ReporuNSTART S\LABOR.in»
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Tetra Tech EM Inc. Date: 11/2/2001
Progress Table 2

Period Ending 10/28/01
Project Non-Labor Detail

__________Name_______________Invoice_________Transaction Description________Amount____
Project Description: DEAD CREEK
TDD* No: 905-0104-010__________________________________________________________

Computer Usage 0.36
Computer U«age 0.85
Computer Usage 0.09
Computer Usage 0.92
Computer Usage 3.SI
Computer Usage 1.71
Computer Usage 0.07
Computer Usage 1.07
Computer Usage 2.08
Computer Usage 1.37
Computer Usage 5 23
Computer Usage 5.26
Computer Usage 1.10
Computer Usage 156
Computer Usage 1.63
Computer Usage 0.91
Computer Usage 3.24
Computer Usage 4.24
Computer Usage 432
Computer Usage 2.29
Computer Usage 4.43
Computer Usage 1.24

Total Computer 4748

MO phone period 12 7.26
Total Telephone 776

EXPS. 10721/01 Timvel-Ground-lncidenlah 25.00
EXPS. 09/30/01 Travd-Oround-lncidailab 37.00
EXPS. 10/14/01 TraveKhDund-lncidentais 31.00

Total Putting. Oat Tolls 93 QQ

Total DEAD CREEK S05-0104-010 147.74
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START II MONTHLY PROGRESS REPORT
Tetra Tech EM Inc.

Contract #68-W-00-129

Return To: Lorraine Kosik-SE/5J
EPAOSC: Kevin Turner
Site Name: S05-0104-010 / Dead Creek
Reporting Period: October 1, 2001 - October 31, 2001

Please review the attached monthly progress report to determine if the costs appear to be
reasonable and ailocable to your site. Check the appropriate box and provide me your comments
in the remarks section. You may also use this opportunity to identify any performance problems
or areas of concern in the contractor performance section below. Your review will aid me in
processing the invoice payment. I would appreciate your cooperation in this endeavor and as
always if you have any questions please contact me at 886-7580. Thank you.

Please return this form by COB. Pec 19.2001. (if you are in the field do not worry as costs may
be disallowed at any time, just please take a moment at some time to review and comment, if
necessary). PLEASE KEEP THE MONTHLY PROGRESS REPORT FOR YOUR FILE.

Sufficient progress has been made by the contractor to support payment for work
performed during the period.

Contractor must provide additional justification for the costs described below.

Costs listed below should be withheld since they cannot be verified.

Remarks:

Contractor Performance: Please give specific examples under the remarks section if performance
is above or below the satisfactory level.*

5 4 3 2 1
Technical Competence __ __ >/ __ __
Schedule __ _ 7^ _ __
Cost Control __ __ * __ __
Management __ __ / __ __

Remarks:

* 5 = Outstanding, 4 = Exceeds Expectations, 3 = Satisfactory, 2 = Deficient, 1 = Unacceptable


